Active Transportation Draft Schedule

2/4/2021

TASK		Complete	2020 SEP	OCT	NOV	DEC	2021 JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Data Collection	Bike and pedestrian inventory data update	x																
	Bike and Pedestrian Gap Analysis data update	x																
	Crash analysis																	
Existing Conditions	Current Planning Efforts	x																
	Demographics																	
	Current Facilities																	
Needs	Public Outreach																	
	Data Indictators and Hot Spot Analysis																	
	Performance Measure Review																	
	Working Group Meeting - Indicators & Hot Spot Analysis																	
Recommendations	Key Corridors																	
	Working Group Meeting - Finalize Key Corridors & Recommendations																	
Adoption	Working Group Meeting - Draft Plan Review																	
	Public Review																	
	KIPDA Committee Approval																	
Complete Streets Policy																		