

**KIPDA Dedicated Funding Programs  
FY 2021 Quarterly Project Review Calendar**

<b>Steps</b>	<b>Fall</b>	<b>Winter</b>	<b>Spring</b>	<b>Summer</b>
Email notification to project sponsors	Monday, August 17, 2020	Monday, November 16, 2020	Monday, February 15, 2021	Monday, May 17, 2021
Progress reports due	Monday, September 14, 2020	Monday, November 30, 2020 (Indiana only)	Monday, March 8, 2021	Monday, June 7, 2021 (Indiana only)
Cost increase applications due	Monday, September 14, 2020	Monday, November 30, 2020	Monday, March 8, 2021	Monday, June 7, 2021
Phase shift applications due <sup>1</sup>	Monday, September 14, 2020 (Kentucky only)	N/A	N/A	Monday, June 7, 2021 (Kentucky only)
Project Working Group Meeting <sup>2</sup>	Week of September 21, 2020	Week of December 14, 2020	Week of March 22, 2021	Week of June 21, 2021
Project changes due via planning portal <sup>3</sup>	Wednesday, September 30, 2020	Wednesday, December 30, 2020	Wednesday, March 31, 2021	Wednesday, June 30, 2021
Quarterly Review Meeting(s) <sup>4</sup>	Week of October 5, 2020	Week of January 11, 2021 (Indiana only)	Week of April 5, 2021	Week of July 5, 2021 (Indiana only)
TTCC Meeting	Wednesday, October 14, 2020	Wednesday, January 13, 2021	Wednesday, April 14, 2021	Wednesday, July 14, 2021
TPC Meeting	Thursday, October 22, 2020	Thursday, January 28, 2021	Thursday, April 22, 2021	Thursday, July 22, 2021
Staff posts progress report summary	Friday, October 23, 2020	Friday, January 29, 2021	Friday, April 23, 2021	Friday, July 23, 2021

**Notes**

<sup>1</sup> Phase shift applications are only required when requesting an exception.

<sup>2</sup> Will be convened if necessary.

<sup>3</sup> If the project change triggers an amendment, it will take up to 4 months to process.

<sup>4</sup> Specific meeting date/time to be determined.